COMPLETION REPORT

1	Name of the work	Improvements to Roads & Drains in 66th & 7th cross road, at 3rd main road, at Ravindranagara, in ward No. 13, in SSD
2	Sanctioned Estimate No. & Date	184/13-14 30-10-2013
3	Head of Account which is chargeable	P1774
4	Instrument Order NO. & Date	
5	Name Of Contractor	Sri. Srinivas, V, No. 762, 15th Cross, 4th Main, HMT Layout, Nagasandra Post, Bangalore-560073.
6 a	Time Stipulated for Completion of work	90 days
b	Delay in Exculpation of Work	—
7	Measurement recorded in	MB 2253/14-15 Page - 225213 - 18
8	Check Measurement of the Asst	MB no 2253/14-15 Page 225213 - 18
9	Name of the office/official in charge of the work	AEE (SSD)
10	a) Asst. Eng/junior Eng	Nagarbhusan. G
	b) Asst. Exe Engineer	Ramachandra Murthy

Sanctioned Estimate Amout	Amout Claims As per Actually Vide As per bills	Excess	Savings
19.50,000=00			

1) Certified that the above work has been completed within the stipulated time noted in the
2) Certified that the contractor has delayed and completed the work for which necessary fine recovered
3) Certified that the above work has been executed by the contractor satisfactory in

ASSISTANT ENGINEER.

ASSIATANT EXECUTIVE ENGINEER

EXECUTIVE ENGINEER
Bruhat Bangalore Mahanagara Palike,
Dasarahalli Zone, Bangalore-57.